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HALEY& 
ALDRICH 

September 10, 2010 
File No. 27080-201 

UniteQ States Environmental Protection Agency, Reg10n 5 
77 West Jackson Blvd., SR-6J 
Chicago, Illinois 60604 

Attent10n: 

SubJect: 

Jim Hahnenberg 
Remedial ProJect Manager 

Fred Micke 
On-Scene Coordinator 

Monthly Progress Report for August 2010 
RI/FS and Removal Action 
North Bronson Former Facilities Site 
Former Scott Fetzer Facility - Operable Umt 3 (OU3) 
Bronson, Michigan 

Dear Mr. Hahnenberg and Mr. Micke: 

Haley & Aldrich 
600 South Meyer Ave. 

Suite 100 
Tucson, AZ 85701-2554 

Tel: 520.289.8600 
Fax: 520.882.8178 

Haley Aldrich.com 

As reqmred by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a 
Remedial lnvestigation/Feasib1hty Study (RI/FS), as well as Article VIII, Paragraph 20 of the 
Admin1strat1ve Settlement Agreement and Order on Consent for Removal Act10n (RA), at the above­
referenced Site, and on behalf of Scott Fetzer Company, Haley & Aldrich, Inc. (Haley & Aldrich) 1s 
hereby submitting the monthly progress report for work performed on the RI/FS and Removal Action 
during August 2010. 

1. Activities Completed During This Reporting Period:

Scott Fetzer Company submitted the July 2010 monthly progress report to USEPA on August 10, 2010. 

2. Summary of Collected Data:

Data were not collected dunng this reporting penod. 

3. Documents Completed and Submitted During this Reporting Period:

Documents were not submitted dunng this reporting penod. 

4. Problems Encountered During this Reporting Period:

Problems were not encountered dunng this reporting penod. 
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5. Scheduled Activities for the Next Reporting Period: 

Pursuant to the June 10, 2008 Final Work Plan for Removal Action - Vapor Abatement, the annual soil 
gas sampling event for select properties adjacent to NBFF 0U3 will be performed during the week of 
September 13-17, 2010. Indoor air samples will also be collected at . 

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period: 

There are no anticipated problems dunng the next reporting penod. 

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

Scott Fetzer Company proposes no changes at this time to proposed or approved work plans or schedules. 

If you should have any questions or comments regarding this progress report, please do not hesitate to 
contact me at your convenience. 

Sincerely yours, 
HALEY & ALDRICH, INC. 

Ftg-ct: 

Eric Pigati, P.G. 
Senior Hydrogeologist 
Project Coordinator 

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq. 
Michigan Department of Environmental Quality; Attn: Deborah Larsen 
Jones Day; Attn: Stephen Giblin, Esq. 
Scott Fetzer Company; Attn: Patncia Scanlon, Esq. 
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